

Proceeding of video conference held under the Chairmanship of Addl. Deputy Commissioner-cum- Project Director, Shimla at 3.00 P.M. on 15.10.2014.

SBM

1. Progress under school sanitation was found dismal especially- Dev.Block, Narkanda, Chhohara, Jubbal-Kotkhai. Being Hon'ble P.M. & Hon'ble C.M.'s priority agenda, BDO's must personally monitor & ensure the progress under school sanitation.
2. Progress under B.L.S was not upto the mark in Dev. Blocks Rohru, Jubbal-Kotkhai, Narkanda,
3. All monthly reports of 15 point, interest subvention mapping under NRLM etc to be sent by 18.10.2-14 through E-mail.

NRLM

1. Progress under formation of groups needs to be paced up in all blocks,
2. Progress under credit mobilization was not satisfactory particularly in Chopal, Narkanda. Only Dev. Block, Rohru has done exceptionally well in credit mobilization. Intensive block Basantpur must make efforts to enhance progress under this component.

MGNREGA.

- IPPE: IPPE blocks, Rampur & Chohara to send weekly report along with photographs to D.R.D.A.
- B.D.O's / Charge Officers to personally visit G.P.s where P.R.A & door to door survey is being carried out regarding for effective monitoring.
- Preparation of labour budget in non-IPPE blocks: BDO's to ensure timely preparation of labour budget in blocks. Labour Budget must be realistic & seasonality – based.
All BDO's to ensure 100% utilization of funds at block: G.P.'s level by 31st Oct., 2014
All BDO's to ensure 100 % MIS entries by 31.10.2014.
All BDO's to initiate steps for switching over to efms mode for material payment.
All BDO' to ensure that all M-Rolls up to Sept, 2014 are daily filled.
All BDO's to ensure freezing of accounts & Aadahar seeding.

C.A. audit: Record to be produced before C.A. for timely audit BDO's to ensure.

IAY MIS

Extremely poor pace of MIS entries of last FY except Rampur & this FY except for Nankhari. Problems related to MIS in RD Programme be sent to DRDA. Detail of material entry to be e-mailed to IT professional at DRDA by 18.10,2014.
Progress under all above aspects would be reviewed in the forthcoming regular review meeting of BDO's.

8
Deputy Director-cum-Project Officer,
District Rural Development Agency,
Shimla, Distt. Simla

7213-22
Endst.No.DRDA(s) Meeting/2-14

Copy forward to:-

All the Block Dev. Officers, in Distt. Shimla for information please.

Dated:-

17/10/14

8
Deputy Director –cum-Project Officer,
District Rural Development Agency,
Shimla Distt. Shimla.