

No-NRLM-3/2011-12 –RDD-(Review Meeting) 1566-75
Government of Himachal Pradesh
Department of Rural Development

Dated: Shimla-171009 th May, 2015.

Minutes of the meeting of NRLM staff engaged for the implementation of NRLM in respect of Intensive Districts/ Blocks to review the progress under NRLM and to discuss the future implementation strategy held under the Chairmanship CEO, HPSRLM on 19th May, 2015.

List of Participants is enclosed

The CEO and Project Director, SRLM welcomed the participants present in the meeting. The CEO briefed the participants about the programme and the Project Director appraised the house about the meeting as well as brief of the Programme. The CEO, allowed the participants to proceed further for discussion.

1. Core Team deployment

While reviewing the progress made on the proceedings of the meeting held on 8th May, 2015 following decisions were taken :-

- 1) Block Core Teams have already been constituted for four Intensive Blocks as under:-

Sr. No.	Name and designation	Station / Block to which deployed
1.	1. Sh. S.C. Kapur, SPM 2. Sh. D.R. Bushehri, DLO, DMMU Mandi 3. LSEO, Development Block, Mandi Sadar 4. LVDC, Development Block, Mandi Sadar	Mandi Sadar
2.	Sh. G.C. Sharma 2. Ms. Angmo Bhotia, Young Professional, BMMU, Haroli 3. LSEO, Development Block, Haroli 4. LVDC, Development Block Haroli	Haroli
3.	1. Sh. Rajesh Thakur 2. Sh. B.N Sharma, DLO, DMMU, Solan 3. LSEO, Development Block, Kandaghat 4. LVDC, Development Block, Kandaghat	Kandaghat
4.	1. Dr. Ramesh Sharma 2. Sh.H.R Mahajan, DLO, DMMU, Shimla 3. Ms. Nikita Tiwari, Young Professional, BMMU, Basantpur 4. Sh. Shiv Dav Singh Chauhan, Area Coordinator, Basantpur 5. LSEO, Development Block, Basantpur 6. LVDC, Development Block, Basantpur	Basantpur

Each Block Core Team Member will adopt a Ward / Panchayat for Social Mobilization until unless the Ward / Panchayat reached at saturation point and there after next Ward/ Panchayat will be adopted. Each member will be assisted by the Non-Official Member / PRI Members at ward level as follows:-

- I. Member from existing SHG
- II. Member from Mahila Mandel
- III. Member from MGNREGA worker
- IV. Member from PRI

(Action by DMMUs/BMMUs)

2. Changes in SHG Accounts proceedings register

While going through the registers for Accounts and proceedings it has been observed that pages are required to be added for proceedings because of shortage of space in the existing registers. Hence it was decided that the pages where ever required and other spaces as suggested by the field level functionaries should be added immediately. Further it was also decided that a committee consisting of following members will look into this aspect and will suggest the modification as per the requirement of fixed fina with in one month. Changes in the register in accordance with the need of the field level functionary:-

1. Sh.H.R Mahajan, DLO, DMMU, Shimla
2. LSEO, Development Block, Basantpur
3. Ms. Angmo Bhotia, Young Professional, BMMU, Haroli

Action by SMMU/DMMUs/BMMUs)

3. Remuneration to Internal CRPs

During the discussions the YP, Ms. Angmo Bhotia apprise the house that the trained active women are working with the external CRPs and thereafter with the Block level officials in the field without any honorarium / remuneration. Further it was requested that the SMMU may think of about fixation of remuneration at par to the minimum wages.

In this context, it was decided that the matter will be incorporated the COM which would be placed before EC of HPSRLM on 4-6-2015 thereafter final decision will be conveyed to the Blocks.

Action by SMMU)

4. PICs/ PRPs deployment

During the discussions it was point out that after the completion of CRPs round, PIC/PRP are not there in the field follow up of the work done by CRPs. Hence it was decided that during the discussion with RGMVP, the corrective action will be taken up by the SMMU.

(Action by SMMU)

5. 4th CRP round – preparation of plan thereof

Since the 4th CRP round is proposed to be started from 2nd week of June, 2015 hence it was decided that the resource block i.e Basantpur and Haroli will draw up a plan by including all activities as per MoU as well as targets conveyed for the year 2015-16 to be taken up during 4th round of CRPs.

(Action by Resource DMMUs/BMMUs)

6. Details of Active women, Villages and Panchayats where CRP rounds have been completed.

During the discussions the PD, HPSRLM emphasis that the programme is further to be run by the women through its federations hence it was decided that all Intensive Blocks / resource block should select at least 50-100 active women who would further become Book keeper/ Internal CRPs to support NRLM. The details of selected active women should be forwarded to SRLM by 10th of June, 2015 positively.

In order to provide training to the selected active women on Book keeping at district level slots and venue be intimated to SRLM enabling the SRLM to arrange for the faculties.

While reviewing the online MPRs in r/o Intensive Block, it was observed that the information / figures are being furnished either with variations or are being sent incomplete. Hence it was also decided that the resource Blocks will supply the details of No. of village and Panchayats where CRP rounds have been completed within a week time so that the data could be updated accordingly.

(Action by SMMU DMMUs/BMMUs)

7. Deployment of trained Active women in Gram Panchayats.

During the discussion both the YPs raised an issue regarding deployment of trained Active women with external CRPs for the time being and thereafter Panchayats are to be allotted to them.

In this context, it was decided that the trained active women would be deployed for 15-20 days with external CRPs and thereafter they will be allotted Gram Panchayats independently. The progress of these Internal CRPs will be assessed by the CRPs / PICs which would further be forwarded to SRLM through BMMU and DMMU.

(Action by Resource DMMUs/BMMUs)

8. SHG's directory

In order to have a data base of SHGs it was decided that all the Intensive Blocks will furnish the SHG directory within a week's time positively.

(Action by Intensive DMMUs/BMMUs)

9. Reduction of Credit targets in r/o Intensive Blocks

During the discussions an issue was raised by the district Livelihood officers and other participants regarding revision in credit targets and to reduce the same in r/o Intensive Blocks.

In this context, it was decided that the credit target conveyed earlier for the District as whole will remain the same however the target in r/o Intensive Blocks have been reduced and the revised targets would be as under:-

Credit Mobilization – Intensive Blocks (Tentative)

Sr. No.	Block / District	Rs. In Lacs
1.	Nurpur (Kangra)	90.00
2.	Mandi Sadar (Mandi)	120.00
3.	Basantpur (Shimla)	80.00
4.	Haroli (Una)	90.00
5.	Kandaghat (Solan)	70.00
Total		450.00

Quarters wise Target – Intensive Block (Tentative)**(Rs. In Lacs)**

Sr. No.	District	Block	Q1	Q2	Q3	Q4
1.	Kangra	Nurpur	13	36	27	14
2.	Mandi	Mandi Sadar	16	44	33	17
3.	Shimla	Basantpur	13	36	27	14
4.	Solan	Kandaghat	13	36	27	14
5.	Una	Haroli	10	28	21	11
Total			65	180	135	70

Further the directions were issued to the Intensive Blocks to ensure that the Physical and Financial targets are achieved in full with in the financial year 2015-16.

Action by DMMUs/BMMUs)

The meeting ended with a vote of thanks from the chair and to the chair.


CEO, HPSRLM
Rural Development Department, H.P